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Overview

Radiological Project Work OverviewRadiological Project Work Overview
– Current Project Map
– SS/SD Removal and Building Survey Update

• Crisp RdCrisp Rd.
• Parcel C
• Parcel E 500-Series
• Parcel D-1• Parcel D 1

– Parcel B & G
– IR 7/18 Tech Memo Update



2011 Radiological Projects



Crisp Road/Parcel E 
Building and Site Surveys

• CDPH collected confirmation samples 
on October 25. Awaiting free releaseBuilding 414 on October 25.  Awaiting free release 
determination following lab analysis

Building 414 

• CDPH collected confirmation samples 
on October 25.  Awaiting free release 
d t i ti f ll i l b l i

Site 701 
determination following lab analysis

• CDPH collected confirmation samples 
on October 25.  Awaiting free release 
determination following lab analysis

Site 704 
determination following lab analysis

• Draft FSS report to be issued 
December 13IR-04 & Site 807

• Submitted on November 18Draft UC-3 (Crisp Rd.) 
Radiological RACR



Parcel CParcel C
Storm Drain & Sewer RemovalsStorm Drain & Sewer Removals

• SS/SD line removal commenced in Parcel C on January 4thSS/SD line removal commenced in Parcel C on January 4th 
– Excavated soil and pipe removal through November 18, 2011:

• 17,857 linear feet of SS/SD lines removed
• 51% of the total 34,866-lf of Parcel C removed to date51% of the total 34,866 lf of Parcel C removed to date

• 30,651 cubic yards excavated 



Parcel C Parcel C 
Storm Drain & Sewer RemovalsStorm Drain & Sewer Removals



Parcel C Parcel C 
Building and Site SurveysBuilding and Site Surveys

• Final submitted November 2Building 214Building 214

• Final FSS and RTCs under RASO reviewBuilding 271

• Surveys ongoing, scan survey completeNorth Pier

A ti i t d b itt l d t f D ft FSS i• Anticipated submittal date for Draft FSS is 
January 2012Building 272

• Anticipated submittal date for Draft FSS is 
January 2012Buildings 203 January 2012

• Internal Draft FSS under review at RASOBuilding 241 



Parcel C & Interior E Buildings/Sites 
StatusStatus

Final

Free-Released

Internal Draft
(Data under review)

Draft

Waiting for  concurrence for 
Free-Release determination



Impacted Building and Sites Within Impacted Building and Sites Within 
Parcel E 500 Series AreaParcel E 500 Series Area



Parcel Parcel E 500 SeriesE 500 Series
Building Building / Site Surveys/ Site Surveys

• RASO has approved Final TSPs
– Building 500
– Sites: 503, 506, 507, 508, 509, 510/510A, 517, 520, 529
– Shacks 79/80

TSP f th 500 S i A i d RASO i• TSP for the 500-Series Area is under RASO review

• Field Work 
ildi 00 S l d d i i SS/S li– Building 500 : Survey completed.  Removed interior SS/SD lines 

– Former Building 503: A total of 7,400 cubic yards of material have been 
surveyed and staged awaiting offsite analysis.
Former Building 506: Gamma scan FIDLER and soil sampling ongoing– Former Building 506: Gamma scan, FIDLER, and soil sampling ongoing



Parcel E 500 SeriesParcel E 500 Series
Building  / Site SurveysBuilding  / Site Surveys

• Field Work (continued)
– Former Bldgs. 509/517: Gamma scans ongoing
– Former Bldgs. 510/510A: Scan data under review
– Former Bldg. 520: Gamma scan, FIDLER,  and soil sampling ongoing
– Building 521: Completed the M&E Survey of the furnace(s) and 

associated fuel lines
– Former Shack 79/80: Gamma scans ongoing
– B529- Isotope storage vault removed



Parcel E 500 SeriesParcel E 500 Series
Storm Drain & Sewer RemovalsStorm Drain & Sewer Removals

• SS/SD line removal in Parcel E 500 Series
– Excavated soil and pipe removal through November 18, 2011:

• 8,788 linear feet of SS/SD lines removed (500 Series only)
– 27% of the 58,000 Parcel E SS/SD lines removed to date

• 19,224 cubic yards excavated 



Parcel Parcel EE
Storm Drain & Sewer RemovalsStorm Drain & Sewer Removals



Parcel DParcel D--1 Current Field Work Status1 Current Field Work Status

• Gun Mole Pier

Survey unit analytical data received for 72 of 73 SUs 64 SUs had no– Survey unit analytical data received for 72 of 73 SUs.  64 SUs had no 
screening results above release criteria. 

– Currently Remediating 5 impacted SUs for Cs

• Focused on NRDL barge location

– 1 remaining buffer area SU to survey and sample

– Developing plan for survey of concrete foundations and other concrete e e op g p a o su ey o co c ete ou dat o s a d ot e co c ete
structures

14



Parcel DParcel D--1 Current Field Work Status1 Current Field Work Status

• South Pier
– Completed survey and sampling for 13 of 14 Survey Units
– 6 Survey Units had no detections above the action levels
– Completed remediation for 7 impacted SUs
– Sampling and surveying SU 14 Buffer Area
– Developing plan for survey of concrete foundation and other concrete 

structures
• Building 274

No dete tion bo e in e tig tion Le el– No detections above investigation Levels
– Developing internal draft FSS Report

• Building 383 Area
C l t d d li d h d d t ti b th ti– Completed survey and sampling and had no detections above the action 
levels.

– Plan to remove remaining footer foundation, survey and sample 
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Parcel DParcel D--1 Current Field Work Status1 Current Field Work Status

• Building 313,313A & 322 sites 

Remediation of impacted SUs complete– Remediation of impacted SUs complete
– Developing internal draft FSS Report

• Storm Drain and Sanitary Sewer RemovalStorm Drain and Sanitary Sewer Removal 
– 99% complete (12,250 linear ft)
– Completed trench backfill on 18 SUs (58% overall complete)
– To date submitted 23 internal draft SUPRs and received approval on 21.
– Screening data for all excavated SUs in RSY-2 area is below release 

criteria
– Last SU to be excavated, surveyed and sampled in December

Swale construction scheduled to start and complete in December– Swale construction scheduled to start and complete in December
– Preparing 3 Draft SUPR Packages for submittal to Regulators

• SUPR submittals beginning in January 2012
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Status of Parcels B & G

• Draft Parcel B RACR issued 20 October 2011
A iti CDPH t D ft RACR– Awaiting CDPH comments on Draft RACR

– Awaiting B140 and Discharge Channel Closure Letter from CDPH
– Final Parcel B RACR expected to be issued in January 2012 

• Final Parcel G RACR with RTCs issued 2 December 2011



IR07/18 Modeling UpdateIR07/18 Modeling Update

• The 2nd version of the Draft Radiological Risk and Dose Modeling for Sites 
IR-7 and IR-18 is under Agency review 
– Submitted to Agencies on September 12, 2011

• Navy awaiting CDPH-RHB comments 



SummarySummary
Comments, Questions, Concerns ???


